
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/16/2001

ESTIMATE SUMMARY 10:00:06

CONTID: C10785         ESTIMATE NO: 0010 PROG 1999

PCN: 10785-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REST AREA - WIGGINS PERCENT TIME:

PROJECT NO: NH 0761-164                   

REST AREA - WIGGINS

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 11/16/2001 DATE TIME STARTED 10/31/2000

1260 ROCK CREEK CIRCLE DATE LET 10/05/2000 DATE WORK BEGAN

 DATE AWARDED 10/11/2000 DATE TIME STOPPED 12/12/2002

 DATE CONTRACT EXECUTED 10/20/2000 DATE ACCEPTED 12/12/2002

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 10/31/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,062,596.05 PARTICIPATING $ $ 10,854.76

AWARD PROJECT AMT: 2,919,432.11 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -162.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.35

WORK DAYS

WORK DAYS

98.81%

36,489.31

10,854.76

10,854.76

10,691.94

$

$

$

$

3,026,106.74

0.00

3,026,106.74

0.00

3,026,106.74

-44,116.60

0.00

2,981,990.14

0.00

AMOUNT DUE 2,981,990.14 10,691.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,691.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

154.0 TIME ALLOW: 155

ORIG TIME ALLOW: 150
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

35.00000 0.000.000

0.00

0010 *REMOVAL OF FENCE 1,636.000

0.000

202-01000  
 

1,636.000

LF  

3.30000 5,398.801,636.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42,128.000

0.000

203-00060  
 

42,128.000

CY  

4.10000 172,724.8042,128.000

0.00

0020 SILT DIKE 72.000

24.000

208-00001  
 

96.000

LF  

10.00000 960.0096.000

240.00

0025 SEDIMENT REMOVAL AND DISPOSAL 0.000

1.000

208-00100  
 

1.000

L S 

3,300.00000 3,300.001.000

3,300.00

0030 *EROSION CONTROL SUPERVISOR 0.760

0.240

208-00200  
 

1.000

L S 

4,000.00000 4,000.001.000

960.00

0035 WATER 1.700

0.000

209-00000  
 

1.700

MGAL

2,700.00000 4,590.001.700

0.00

0040 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

105.00000 105.001.000

0.00

0045 *SEEDING (NATIVE) 9.510

0.000

212-00006  
 

9.540

ACRE

615.00000 5,848.659.510

0.00

0050 *SOIL PREPARATION (SPECIAL) 10.590

0.000

212-00047  
 

10.590

ACRE

3,300.00000 34,947.0010.590

0.00

0055 *SOD 43,600.000

0.000

212-00050  
 

33,816.000

SF  

0.85000 37,060.0043,600.000

0.00



CONTID: C10785         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 18.600

0.000

213-00003  
 

18.600

ACRE

490.00000 9,114.0018.600

0.00

0065 *MULCHING (DECORATIVE) 225.000

0.000

213-00005  
 

225.000

CF  

7.65000 1,721.25225.000

0.00

0070 *MULCHING (WOOD CHIP) 3,050.000

0.000

213-00008  
 

3,050.000

CF  

2.00000 6,100.003,050.000

0.00

0075 *MULCH TACKIFIER 2,296.000

0.000

213-00061  
 

2,296.000

LB  

3.25000 7,462.002,296.000

0.00

0080 CONCRETE LANDSCAPE BORDER 420.000

0.000

213-00300  
 

420.000

LF  

4.55000 1,911.00420.000

0.00

0085 *DECIDUOUS TREE (2 INCH CALIPER) 57.000

0.000

214-00220  
 

57.000

EACH

4.12000 234.8457.000

0.00

0090 *DECIDUOUS TREE (3 INCH CALIPER) 25.000

0.000

214-00230  
 

25.000

EACH

665.00000 16,625.0025.000

0.00

0095 *DECIDUOUS TREE (6 FOOT) 5.000

0.000

214-00260  
 

5.000

EACH

175.00000 875.005.000

0.00

0100 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 304.000

0.000

214-00310  
 

316.000

EACH

15.50000 4,712.00304.000

0.00

0105 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 273.000

0.000

214-00350  
 

273.000

EACH

31.80000 8,681.40273.000

0.00

0110 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15.000

0.000

214-00506  
 

15.000

EACH

400.00000 6,000.0015.000

0.00



CONTID: C10785         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EVERGREEN SHRUB (1 GALLON CONTAINER) 181.000

0.000

214-00610  
 

181.000

EACH

16.50000 2,986.50181.000

0.00

0120 *EVERGREEN SHRUB (5 GALLON CONTAINER) 49.000

0.000

214-00650  
 

49.000

EACH

35.00000 1,715.0049.000

0.00

0125 *PERENNIALS (1 GALLON CONTAINER) 417.000

0.000

214-00910  
 

417.000

EACH

15.00000 6,255.00417.000

0.00

0130 *SOIL RETENTION BLANKET (STRAW) 447.000

0.000

216-00039  
 

447.000

SY  

2.30000 1,028.10447.000

0.00

0135 *PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

1,378.000

SY  

0.65000 0.000.000

0.00

0140 *HERBICIDE TREATMENT 3.000

0.000

217-00020  
 

3.000

HOUR

85.00000 255.003.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) 4,630.570

0.000

304-06000  
 

4,630.570

TON 

23.75000 109,976.044,630.570

0.00

0150 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

CY  

43.00000 0.000.000

0.00

0155 AGGREGATE BASE COURSE (SPECIAL) 13.900

0.000

304-09014  
 

13.900

TON 

35.00000 486.5013.900

0.00

0160 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1,659.920

0.000

403-33741  
 

1,659.920

TON 

64.00000 106,234.881,659.920

0.00

0165 *EMULSIFIED ASPHALT (SLOW-SETTING) 855.000

0.000

411-10255  
 

855.000

GAL 

1.00000 855.00855.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE PAVEMENT (8 INCH) 5,326.000

0.000

412-00800  
 

5,326.000

SY  

35.00000 186,410.005,326.000

0.00

0175 CONCRETE PAVEMENT (10 INCH) 11,634.000

0.000

412-01000  
 

11,634.000

SY  

37.00000 430,458.0011,634.000

0.00

0180 24 INCH REINFORCED CONCRETE PIPE 253.000

0.000

603-01240  
 

253.000

LF  

38.00000 9,614.00253.000

0.00

0185 24 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05024  
 

3.000

EACH

675.00000 2,025.003.000

0.00

0190 6 INCH PLASTIC PIPE 118.000

0.000

603-50006  
 

118.000

LF  

23.00000 2,714.00118.000

0.00

0195 INLET TYPE 13 (5 FOOT) 1.000

0.000

604-13005  
 

1.000

EACH

2,765.00000 2,765.001.000

0.00

0200 *FENCE CHAIN LINK (48 INCH) 320.000

0.000

607-53148  
 

320.000

LF  

20.00000 6,400.00320.000

0.00

0205 CONCRETE SIDEWALK 2,924.000

0.000

608-00000  
 

2,992.000

SY  

18.00000 52,632.002,924.000

0.00

0210 CONCRETE SIDEWALK (SPECIAL) 175.000

0.000

608-00005  
 

175.000

SY  

45.00000 7,875.00175.000

0.00

0215 CONCRETE CURB RAMP 49.000

0.000

608-00010  
 

49.000

SY  

45.00000 2,205.0049.000

0.00

0220 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,531.000

0.000

609-21010  
 

3,519.000

LF  

11.00000 38,841.003,531.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,876.000

0.000

609-21020  
 

1,865.000

LF  

12.00000 22,512.001,876.000

0.00

0230 GUTTER TYPE 2 (4 FOOT) 841.000

0.000

609-24004  
 

868.000

LF  

52.00000 43,732.00841.000

0.00

0235 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,320.000

0.000

613-01200  
 

5,320.000

LF  

8.50000 45,220.005,320.000

0.00

0240 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 619.000

0.000

613-01300  
 

619.000

LF  

12.75000 7,892.25619.000

0.00

0245 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

1,585.00000 1,585.001.000

0.00

0250 *RECESSED LIGHT (SPECIAL) 3.000

0.000

613-15200  
 

3.000

EACH

1,265.00000 3,795.003.000

0.00

0255 *LUMINAIRE (SPECIAL) 11.000

0.000

613-16000  
 

11.000

EACH

1,000.00000 11,000.0011.000

0.00

0260 *LIGHT STANDARD ALUMINUM (14 FOOT) 11.000

0.000

613-30140  
 

11.000

EACH

2,325.00000 25,575.0011.000

0.00

0265 *LIGHT STANDARD STEEL (40 FOOT) 16.000

0.000

613-32400  
 

16.000

EACH

2,110.00000 33,760.0016.000

0.00

0270 *CONCRETE FOUNDATION PAD 27.000

0.000

613-40000  
 

27.000

EACH

850.00000 22,950.0027.000

0.00

0275 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 16.000

0.000

613-70400  
 

16.000

EACH

635.00000 10,160.0016.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SIGN PANEL (CLASS I) 225.000

0.000

614-00011  
 

225.000

SF  

18.00000 4,050.00225.000

0.00

0285 *SIGN PANEL (CLASS II) 16.000

0.000

614-00012  
 

16.000

SF  

20.00000 320.0016.000

0.00

0290 *SIGN PANEL (CLASS III) 310.000

156.000

614-00013  
 

466.000

SF  

25.50000 11,883.00466.000

3,978.00

0295 *SIGN PANEL (SPECIAL) 0.000

1.000

614-00036  
 

1.000

EACH

320.00000 320.001.000

320.00

0300 *TIMBER SIGN POST 6X6 INCH 108.000

72.000

614-00066  
 

180.000

LF  

17.00000 3,060.00180.000

1,224.00

0305 *STEEL SIGN POST (2 INCH ROUND) 260.000

0.000

614-01502  
 

260.000

LF  

18.00000 4,680.00260.000

0.00

0310 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 172.000

0.000

614-01552  
 

172.000

LF  

26.35000 4,532.20172.000

0.00

0315 WATER SERVICE (2-1/2 INCH) 1.000

0.000

619-00002  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0320 *1 INCH PLASTIC PIPE 6,180.000

0.000

619-50080  
 

3,835.000

LF  

2.45000 15,141.006,180.000

0.00

0325 *1-1/4 INCH PLASTIC PIPE 760.000

0.000

619-50100  
 

3,809.000

LF  

2.60000 1,976.00760.000

0.00

0330 *1-1/2 INCH PLASTIC PIPE 375.000

0.000

619-50120  
 

167.000

LF  

2.70000 1,012.50375.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *2 INCH PLASTIC PIPE 1,884.000

0.000

619-50160  
 

1,136.000

LF  

2.70000 5,086.801,884.000

0.00

0340 *2-1/2 INCH PLASTIC PIPE 431.000

0.000

619-50200  
 

420.000

LF  

3.00000 1,293.00431.000

0.00

0345 *3 INCH PLASTIC PIPE 120.000

0.000

619-50240  
 

136.000

LF  

11.70000 1,404.00120.000

0.00

0350 *4 INCH PLASTIC PIPE 290.000

0.000

619-50320  
 

393.000

LF  

17.00000 4,930.00290.000

0.00

0355 *6 INCH PLASTIC PIPE 50.000

0.000

619-50480  
 

80.000

LF  

21.85000 1,092.5050.000

0.00

0360 SHADE SHELTER 1.000

0.000

622-00100  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0365 *TABLE 8.000

0.000

622-00200  
 

8.000

EACH

1,650.00000 13,200.008.000

0.00

0370 *BENCH 8.000

0.000

622-00250  
 

8.000

EACH

1,275.00000 10,200.008.000

0.00

0375 *TRASH RECEPTACLE 9.000

0.000

622-00350  
 

14.000

EACH

1,200.00000 10,800.009.000

0.00

0380 *COMFORT STATION 1.000

0.000

622-00800  
 

1.000

EACH

975,000.00000 975,000.001.000

0.00

0385 *ERECT BUILDING 1.000

0.000

622-11160  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *FLAGPOLE 2.000

0.000

622-20080  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

0395 *IRRIGATION BUBBLER 73.000

0.000

623-00156  
 

55.000

EACH

11.00000 803.0073.000

0.00

0400 *4 INCH POP-UP SPRAY SPRINKLER 13.000

0.000

623-00205  
 

13.000

EACH

17.50000 227.5013.000

0.00

0405 *6 INCH POP-UP SPRAY SPRINKLER 199.000

0.000

623-00206  
 

199.000

EACH

20.00000 3,980.00199.000

0.00

0410 *3/4 INCH POP-UP ROTARY SPRINKLER 72.000

0.000

623-00306  
 

56.000

EACH

27.00000 1,944.0072.000

0.00

0415 *1 INCH AUTOMATIC CONTROL VALVE 15.000

0.000

623-03108  
 

15.000

EACH

285.00000 4,275.0015.000

0.00

0420 *1-1/2 INCH AUTOMATIC CONTROL VALVE 7.000

0.000

623-03112  
 

7.000

EACH

320.00000 2,240.007.000

0.00

0425 *2 INCH AUTOMATIC CONTROL VALVE 1.000

0.000

623-03116  
 

1.000

EACH

415.00000 415.001.000

0.00

0430 *CONTROL WIRE 24 VOLT 8,980.000

0.000

623-04000  
 

8,980.000

LF  

0.18000 1,616.408,980.000

0.00

0435 *1 INCH QUICK-COUPLER VALVE 7.000

0.000

623-04008  
 

7.000

EACH

140.00000 980.007.000

0.00

0440 *2 INCH GATE VALVE 4.000

0.000

623-05016  
 

4.000

EACH

175.00000 700.004.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2-1/2 INCH GATE VALVE 1.000

0.000

623-05020  
 

1.000

EACH

275.00000 275.001.000

0.00

0450 *24 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08124  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0455 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 1.000

0.000

623-08210  
 

1.000

EACH

2,650.00000 2,650.001.000

0.00

0460 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

29,500.00000 29,500.001.000

0.00

0465 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

85,000.00000 85,000.001.000

0.00

0470 *PAVEMENT MARKING PAINT 11.000

0.000

627-00001  
 

12.600

GAL 

300.00000 3,300.0011.000

0.00

0475 *THERMOPLASTIC PAVEMENT MARKING 3,391.000

0.000

627-00002  
 

3,391.000

SF  

6.00000 20,346.003,391.000

0.00

0480 FLAGGING 55.000

0.000

630-00000  
 

55.000

HOUR

24.00000 1,320.0055.000

0.00

0485 TRAFFIC CONTROL SUPERVISOR 12.000

0.000

630-00002  
 

12.000

DAY 

200.00000 2,400.0012.000

0.00

0490 BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.000

630-80336  
 

4.000

EACH

400.00000 1,440.003.600

0.00

0495 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.900

0.000

630-80342  
 

11.000

EACH

100.00000 990.009.900

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 DRUM CHANNELIZING DEVICE 51.300

0.000

630-80360  
 

57.000

EACH

85.00000 4,360.5051.300

0.00

0505 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0515 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A ELECTRIC SERVICE 8,450.000

0.000

700-70190  
 

8,450.000

F A 

1.00000 8,450.008,450.000

0.00

0535 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 ADDED ITEM (FOOT)/ 14 INCH PLASTIC PIPE (CASING) 388.000

0.000

900-00012  
 

388.000

LF  

40.00000 15,520.00388.000

0.00

0570 8 IN PLASTIC PIPE 8 INCH PLASTIC PIPE (SEWER) 348.000

0.000

619-50640  
 

348.000

LF  

58.00000 20,184.00348.000

0.00

0575 8 IN PLASTIC PIPE 8 INCH PLASTIC PIPE (WATER) 278.000

0.000

619-50640  
 

278.000

LF  

62.00000 17,236.00278.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 6 IN FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0585 8 IN GATE VALVE 1.000

0.000

619-75064  
 

1.000

EACH

800.00000 800.001.000

0.00

0590 MH SLAB BASE (10 FT) 1.000

0.000

604-30010  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

0595 HBP (PATCHING) (ASPH) 40.160

0.000

403-00720  
 

40.160

TON 

120.00000 4,819.2040.160

0.00

0600 ADDED ITEM (LUMP SUM)/ WIDEN BATHROOM STALL DOORS 1.000

0.000

900-00014  
 

1.000

L S 

772.41000 772.411.000

0.00

0605 ADDED ITEM (EACH)/ RELAY 24 INCH RCP END SECTION 2.000

0.000

900-00007  
 

2.000

EACH

385.00000 770.002.000

0.00

0610 ADDED ITEM (FOOT)/ RELAY 24 INCH RCP 143.000

0.000

900-00012  
 

143.000

LF  

25.75000 3,682.25143.000

0.00

0615 FENCE WOOD RAIL 530.000

0.000

607-11460  
 

530.000

LF  

10.23000 5,421.90530.000

0.00

0620 ADDED ITEM (EACH)/ BOOSTER PUMP ASSEMBLY 1.000

0.000

900-00007  
 

1.000

EACH

1,891.80000 1,891.801.000

0.00

0625 ADDED ITEM (EACH)/ DOOR CLOSER FOR MAINTENANCE ROOM 0.000

0.000

900-00007  
 

2.000

EACH

298.54000 0.000.000

0.00

0630 ADDED ITEM (EACH)/ ADDITIONAL SHADE SHELTER 0.000

0.000

900-00007  
 

1.000

EACH

16,550.00000 0.000.000

0.00
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 ADDED ITEM (LUMP SUM)/ DOOR PULLS AND SIGNS 0.000

0.000

900-00014  
 

1.000

L S 

805.89000 0.000.000

0.00

0640 ADDED ITEM (EACH)/ LANDSCAPE MAINTENANCE FOR WINTER 
WATERING

0.000

0.000

900-00007  
 

0.000

EACH

1,202.00000 0.000.000

0.00

0645 ADDED ITEM (EACH)/ LANDSCAPE MAINTENANCE FOR SPRAYING 0.000

0.000

900-00007  
 

0.000

EACH

470.33000 0.000.000

0.00

0650 F/A SIGNING COLORADO TOURISM MAPS 0.000

0.000

700-70370  
 

0.000

F A 

1,400.00000 0.000.000

0.00

0655 ADDED ITEM (LUMP SUM)/ SNOW GUARDS 0.000

0.000

900-00014  
 

1.000

L S 

758.56000 0.000.000

0.00

0660 F/A SIGNING COLORADO TOURISM MAPS 0.000

0.000

700-70370  
 

1,600.870

F A 

1.00000 0.000.000

0.00

0665 ADDED ITEM (EACH)/ LANDSCAPE MAINTENANCE FERTILIZATION 0.000

0.000

900-00007  
 

0.000

EACH

200.00000 0.000.000

0.00

0670 ADDED ITEM (EACH)/ REMOVE AND REPLACE CURB 0.000

0.000

900-00007  
 

1.000

EACH

2,295.00000 0.000.000

0.00

0675 LANDSCAPE MAINTENANCE WINTER WATERING 0.000

0.000

214-00000  
 

1.000

L S 

9,449.46000 0.000.000

0.00

CAT 2,979,273.9710,022.003,015,244.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 F/A PHONE SERVICE 0.000

832.760

700-70220  
 

832.760

F A 

1.00000 832.76832.760

832.76
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PCN: 10785-BID    ESTIMATE RUN 11/16/2001

PROJECT: NH 0761-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

29,000.00000 29,000.001.000

0.00

0545 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0550 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0555 F/A PHONE SERVICE LONG DISTANCE 0.000

0.000

700-70220  
 

518.560

F A 

1.00000 0.000.000

0.00

CAT 46,832.76832.7647,351.32CURRENT AMT0400 $ $ $

$ 3,026,106.7310,854.76$3,062,596.05$CURRENT AMTPROJECT TOTAL


